




























	Nombre	Duracion	Inicio	Terminado	Predecesores	Nombres del Recurso
1		Inicio	1 day	19/04/22 08:00	19/04/22 10:00		
2		Propuesta	1 day	19/04/22 08:00	19/04/22 10:00		
3		Planificación	46 days?	01/05/22 08:00	07/07/22 10:00		
4		Plan de Gestión del proyecto	1 day	01/05/22 08:00	02/05/22 10:00		
5		Plan de Gestión de configuración	1 day	01/05/22 08:00	02/05/22 10:00		
6		Plan de Gestión de cambios	1 day	01/05/22 08:00	02/05/22 10:00		
7		Plan de comunicación entre stakeholders	1 day	01/05/22 08:00	02/05/22 10:00		
8		Requerimientos de recursos humanos	1 day	01/05/22 08:00	02/05/22 10:00		
9		Requerimientos de recursos tecnológicos	1 day	01/05/22 08:00	02/05/22 10:00		
10		Participación de los recursos en las etapas del proyecto	1 day	02/05/22 08:00	02/05/22 10:00		
11		Plan de Gestión del alcance	2 days	03/05/22 08:00	04/05/22 10:00		
12		Enunciado del alcance	1 day	03/05/22 08:00	03/05/22 10:00		
13		Matriz de trazabilidad de requisitos	1 day	03/05/22 08:00	03/05/22 10:00		
14		Estructura de desglose de trabajo	1 day	04/05/22 08:00	04/05/22 10:00		
15		Plan de Gestión del cronograma	10 days?	27/05/22 08:00	09/06/22 10:00		
16		Plan de Gestión del presupuesto	9 days?	09/06/22 08:00	23/06/22 10:00		
17		Presupuesto por fase y entregable	1 day?	09/06/22 08:00	09/06/22 10:00		
18		Presupuesto por fase y tipo de recurso	1 day?	09/06/22 08:00	09/06/22 10:00		
19		Presupuesto en el tiempo Curva S	9 days?	09/06/22 08:00	23/06/22 10:00		
20		Plan de Gestión de riesgos	11 days?	23/06/22 08:00	07/07/22 10:00		
21		Registro de riesgos	1 day?	23/06/22 08:00	23/06/22 10:00		
22		Análisis cualitativo de riesgos	1 day?	23/06/22 08:00	23/06/22 10:00		
23		Plan de respuesta a los riesgos	11 days?	23/06/22 08:00	07/07/22 10:00		
24		Ejecución	54 days	07/07/22 08:00	22/09/22 10:00		
25		Módulo búsqueda	22 days	07/07/22 08:00	05/08/22 10:00		
26		Ingreso y persistencia de ubicación y rango	4 days	07/07/22 08:00	12/07/22 10:00		
27		Contrucción de la interfaz	3 days	07/07/22 08:00	07/07/22 15:00		Desarrollador #1
28		Interacción con la BD	1 day	11/07/22 08:00	11/07/22 10:00		Desarrollador #1
29		Testing	1 day	12/07/22 08:00	12/07/22 10:00	28;27	Tester #1
30		Buffer de contingencias	0 days	07/07/22 08:00	07/07/22 08:00		Desarrollador #1
31		Consolidación de locales en el mapa y navegación por el ...	8 days	25/07/22 08:00	03/08/22 10:00	36	
32		Desarrollo	6 days	25/07/22 08:00	01/08/22 10:00		Desarrollador #2
33		Testing	1 day	02/08/22 08:00	02/08/22 10:00	32	Tester #2
34		Buffer de contingencias	1 day	03/08/22 08:00	03/08/22 10:00	33	Desarrollador #2
35		Consulta y filtrado de locales	9 days	13/07/22 08:00	25/07/22 10:00	26	
BolicheAr - pagina1							



		Nombre	Duracion	Inicio	Terminado	Predecesores	Nombres del Recurso
71		Construcción de la interfaz	4 days	12/08/22 08:00	18/08/22 10:00		Desarrollador #3
72		Testing	1 day	19/08/22 08:00	19/08/22 10:00	71;70	Tester #2
73		Buffer de contingencia	1 day	22/08/22 08:00	22/08/22 10:00	72	Desarrollador #3
74		<b>Monitoreo y control</b>	<b>48 days?</b>	<b>08/09/22 08:00</b>	<b>17/11/22 10:00</b>		
75		<b>Informes de desempeño</b>	<b>48 days?</b>	<b>08/09/22 08:00</b>	<b>17/11/22 10:00</b>		
76		1° informe de avance	6 days?	08/09/22 08:00	15/09/22 10:00		
77		2° informe de avance	4 days?	06/10/22 08:00	13/10/22 10:00		
78		3° informe de avance	6 days?	10/11/22 08:00	17/11/22 10:00		
79		Reportes de performance del proyecto	6 days?	10/11/22 08:00	17/11/22 10:00		
80		<b>Cierre</b>	<b>5 days?</b>	<b>18/11/22 08:00</b>	<b>25/11/22 10:00</b>		
81		Informe final	1 day?	18/11/22 08:00	18/11/22 10:00		
82		Checklist de cierre del proyecto	1 day?	21/11/22 08:00	22/11/22 10:00		
83		Acta de aceptación del proyecto	1 day?	23/11/22 08:00	23/11/22 10:00		
84		Lecciones aprendidas	1 day?	25/11/22 08:00	25/11/22 10:00		